

Schedule 4 Applications

<u>Document Type</u>	<u>Contractor</u>	<u>HS2 Consent Number</u>	<u>Location</u>	<u>Works Activity</u>	<u>Description of TM</u>	<u>Start of Works</u>	<u>Finish of Works</u>	<u>Consent Status</u>
Sch4Pt1	LM	THW.AN.SMBC.LMJV.0029	Bickenhill parkway	Works access	N/A	TBC		
Sch4Pt2	LM	THW.AN.SMBC.LMJV.767	B4438 Bickenhill Parkway	Ramp Installation	Road Closure	TBC	TBC	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.696	B4438 Bickenhill Parkway	Ramp Installation	Road CI*18:00-04:00*	20/08/21	23/08/21	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.698	A446 Lichfield Road	Diversion Route	Signage only	20/08/21	23/08/21	Deemed
Sch4Pt2	LM	THW.AN.SMBC.LMJV.699	A452 Chester Road	Road CI*18:00-04:00*	Road CI*18:00-04:00*	13/08/21	16/08/21	Withheld
Sch4Pt2	LM	THW.AN.SMBC.LMJV.693	B4438 Bickenhill Parkway	Ramp Installation	Road CI*18:00-04:00*	06/08/21	09/08/21	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.695	A446 Lichfield Road	Diversion Route	Signage only	06/08/21	09/08/21	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.690	B4438 Bickenhill Parkway	Ramp Installation	Road CI*18:00-04:00*	23/07/21	26/07/21	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.692	A446 SB	Diversion Route	Signage only	23/07/21	26/07/21	Deemed
Sch4Pt2	BBV	THW.HS2.N2.SMBC.BBV.TP.01	Diddington Lane	Test piles	Road cl *0930-1530*	04/01/21	30/01/21	Approved with comments
Sch4Pt2	BBV	THW.HS2.N2.SMBC.BBV.TP.01	Diddington Lane	Diversion route	Signage Only	04/01/21	30/01/21	Approved with comments
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.04	FP M182	KGW Construction	PRoW Closure	01/01/21	31/07/24	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.05	FP M184	KGW Construction	PRoW Closure	01/01/21	31/07/24	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.06	FP M186	KGW Construction	PRoW Closure	01/01/21	31/07/24	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.07	FP M187	KGW Construction	PRoW Closure	01/01/21	31/07/24	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.740	Bickenhill parkway	Ramp Installation	Road CI*18:00-04:00*	11/12/20	14/12/20	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.688	Bickenhill parkway	Ramp Installation	Road CI*18:00-04:00*	04/12/20	07/12/20	Code 1 - Consultation only
TTRO	LM	N/A	B4438 Bickenhill Parkway	Junction Construction	40mph Speed Limit	04/12/20	04/06/22	N/A
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.08	FP M198	Diversion of PRoW	PRoW Closure	01/12/20	31/10/23	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.09	Beechwood Farm Access	Farm Access Underpass	PRoW Closure	01/12/20	31/10/23	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.001.11	FP M196	Haul Road	PRoW Closure	01/12/20	30/04/21	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.001.12	FP M191	Underpass Construction	PRoW Closure	01/12/20	31/10/23	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.13	FP182	Underpass Construction	PRoW Closure	01/12/20	31/10/23	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.729	Coventry Road	Vegetation Clearance	Lane CI*09:30-15:30*	01/12/20	15/12/20	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.732	Waste Lane	Resurfacing Works	Road CI*09:00-17:00*	30/11/20	02/12/20	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.732	Waste Lane	Diversion Route	Signage only	30/11/20	02/12/20	Consent Granted
Sch4Pt2	LM	THW.AN.SMBC.LMJV.746	Truggist Lane	Vegetation Clearance	3WTTL*09:30-15:30*	30/11/20	11/12/20	Consent Granted
Sch4Pt1	LM	THW.AN.SMBC.LMJV.722	B4438 Bickenhill Parkway	Access construction	N/A	03/11/20	03/09/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.SMBC.LMJV.713	Hob Lane	KGW Construction	2WTTL	01/11/20	18/12/20	Code 1 - Consultation only