

2018-19 Traffic Regulation Order Programme Performance

Ref	Source	Type of restriction	Location	Issues highlighted in request	Status
PR1	Priortisation Programme	Waiting Restriction	Haslucks Green Road, Between Colebrook Road Roundabout and Shirley Station	Footway parking, parking on jcts length of HGR south west of Colebrook Road.	Complete
PR2	Priortisation Programme	Waiting Restriction	Damson Parkway between junction of Yew Tree Ln and Barnfield Drive	Parking o/s hospital reducing c/way width for passing traffic.	On-hold
PR3	Priortisation Programme	Waiting Restriction	Larch Croft including Coralin Close	Parking demand by Woodbrook House including junction protection for estate roads leading to Medium High Rise.	Complete
PR4	Priortisation Programme	Waiting Restriction	Henbury Drive at junction with Hawksworth Crescent	Junction protection DYL's, possible one way ?	Complete
PR5	Priortisation Programme	Waiting Restriction	Church Road, School Road to St James Place	Inconsiderate parking on Northern side of Church Road between Shirley Institute and St James Place. Including complaints concerning associated parking on School Road.	Consultation phase
PR6	Priortisation Programme	Waiting Restriction	Kineton Green Road, between Langley School And Gunns Way	School parking on bend, fway parking.	Implementation phase
PR7	Priortisation Programme	Waiting Restriction	Hanbury Road and Poplar Road near Mill Lane	Parking associated with Dorridge Primary School. Also commuter parking utilising Dorridge railway station.	Complete
PR8	Priortisation Programme	Waiting Restriction	Linton Ave and Kirton Grove	Inconsiderate parking, including school related peak time traffic.	Complete
PR9	Priortisation Programme	Waiting Restriction	Park Hall School, Water Orton Road, Including Service Road	School Gate Parking and all day parking associated with staff and students.	Not progressed as a result of consultation
PR10	Priortisation Programme	Waiting Restriction	Main Road, between Berkswell Rd and Chuch Lane outside of Manor Hotel	Request for DYL outside The Manor associated with guests of the Hotel.	Consultation phase
PR11	TRO Priortisation Programme	Waiting Restriction	Longmore Road, between Stratford Road and Moreton Road	Footway parking from shoppers and workers during week days from Stratford Road.	Consultation phase
PRO1	Council/ Developer Priority	Waiting Restriction	Chelmunds Cross Ammendments	To address inconsiderate parking through amending and extending existing restrictions	Considering representations
PRO2	Council/ Developer Priority	Waiting Restriction	A45 Coventry Road Service Road	Parked vehicles creating an obstruction.	Complete
PRO3	Council/ Developer Priority	Other Restriction	Lode Lane/Poplar Road Bus Gate	Transition to Bus gate to enable active camera based enforcement	Consultation phase
PRO4	Council/ Developer Priority	Waiting Restriction	Birmingham Business Park - South Road	Provision of double yellow lines on new service road + amendments to existing restriction on Blackfirs Lane which crosses the new service road.	Consultation phase
PRO5	Council/ Developer Priority	Waiting Restriction	North Solihull Electric Car Club	Proposal to introduce electric charging only parking bay with limited waiting.	Implementation phase
PRO6	Council/ Developer Priority	Waiting Restriction	Sharmans Cross Road	Amendment of the existing School Keep Clear markings to take account of changes to road arrangement following installation of Zebra Crossing	Consultation phase
PRO7	Council/ Developer Priority	Other Restriction	Braggs Farm Lane	Proposal to introduce a total prohibition of driving on Braggs Farm Lane as part of maintenance proposal.	Implementation phase
PRO8	Council/ Developer Priority	Other Restriction	Burtons Way, Smiths Wood Medical Centre	Proposal to move two existing DPPS and extend existing DYL restriction	Implementation phase