

HS2 Schedule 4 Application Tracker

Road Name	Proposed Start Date	Estimated End Date	Proposed TM	Works Description	Status of works	Works completed/ Comments
A446 Stonebridge Road	07/11/2018	10/11/2018	Lane closure	Trial Holes	Consent granted	✓
Solihull Parkway	12/11/2018	14/11/2018	Lane closure	Trial Holes	Consent granted	✓
Northway Island	12/11/2018	14/11/2018	Lane closure	Trial Holes	Consent granted	✓
B4438 Bickenhill Parkway	14/11/2018	16/11/2018	Lane closure	Trial Holes	Consent granted	✓
B4438 Bickenhill Parkway	16/11/2018	20/11/2018	Lane closure	Trial Holes	Consent granted	✓
Northway Island	16/11/2018	20/11/2018	Lane closure	Trial Holes	Consent granted	✓
Solihull Parkway	16/11/2018	20/11/2018	Lane closure	Trial Holes	Consent granted	✓
A452 Chester Road	20/11/2018	22/11/2018	Lane Closure	Trial Holes	Consent granted	✓
Northway Island	20/11/2018	22/11/2018	Lane closure	Trial Holes	Consent granted	✓
B4438 Bickenhill Parkway	22/11/2018	24/11/2018	Lane closure	Trial Holes	Consent granted	✓
A452 Chester Road	26/11/2018	28/11/2018	Lane Closure	Trial Holes	Consent granted	✓
Middle Bickenhill Lane	28/11/2018	30/11/2018	Lane Closure	Trial Holes	Consent granted	✓
A452 Chester Road	28/11/2018	30/11/2018	Lane Closure	Trial Holes	Consent granted	✓
A452 Chester Road	30/11/2018	01/12/2018	Lane Closure	Trial Holes	Consent granted	✓
A446 Stonebridge Road	03/12/2018	04/12/2018	Some Cway incursion	Trial Holes	Consent withheld	
A452 Chester Road	04/12/2018	07/11/2018	Lane Closure	Trial Holes	Consent granted	✓
A446 Stonebridge Road	07/12/2018	12/12/2018	Lane Closure	Trial Holes	Consent withheld	
A452 Chester Road	12/12/2018	18/12/2018	Lane Closure	Trial Holes	Consent granted	✓
Stonebridge Island	04/12/2018	07/11/2018	Lane Closure	Trial Holes	Consent granted	✓
Waste Lane	26/11/2018	30/11/2018	Traffic control (two-way signals)	Trial Holes	Consent granted	✓
Hob Lane	03/12/2018	06/12/2018	Traffic control (multi-way signals)	Trial Holes	Consent granted	✓
A452 Kenilworth Road	19/11/2018	21/11/2018	Lane closure	Trial Holes	Consent granted	✓
Hob Lane, Kenilworth Road, Windmill Lane	15/12/2018	16/12/2018	Road closure	Diversion route for works carried out in WCC on Red Lane	Consultation	✓
A452 Chester Road Northway Island and Solihull Parkway	28/11/2018	30/11/2018	Lane closures and ring management	Non-Intrusive Utility Survey / Manhole Access	Consent granted	✓
Truggist Lane	11/02/2019	18/02/2019	Traffic control (multi-way signals)	WP047 Vegetation clearance on section of carriageway of Truggist Lane	Consent granted	
Station Road	11/02/2019	18/02/2019	Traffic control (multi-way signals)	For TM use only - Traffic light head to be erected	Consent granted	
Baulk Lane	11/02/2019	18/02/2019	Some Cway incursion	WP047 Vegetation clearance on section of carriageway of Truggist Lane	Consent granted	
Park Lane	11/02/2019	18/02/2019	Traffic control (two-way signals)	WP47 Vegetation clearance on sections of carriageway of Park Lane	Consent granted	
Lavender Hall Lane	11/02/2019	18/02/2019	Some Cway incursion	WP47 Vegetation clearance on sections of carriageway of Park Lane	Consent granted	
A452 Kenilworth Road	11/02/2019	18/02/2019	Lane closure	WP47 Vegetation clearance on southbound carriageway of A452 Kenilworth Road	Consent granted	
Park Lane	11/02/2019	18/02/2019	Some Cway incursion	WP47 Vegetation clearance on southbound carriageway of A452 Kenilworth Road	Consent granted	
A452 Kenilworth Road	11/02/2019	18/02/2019	Lane closure	WP47 Vegetation clearance on central reservation of A452 Kenilworth Road	Consent granted	
Park Lane	11/02/2019	18/02/2019	Some Cway incursion	WP47 Vegetation clearance on central reservation of A452 Kenilworth Road	Consent granted	
Wooton Lane	11/02/2019	18/02/2019	Some Cway incursion	Signage only	Consent granted	
Hallmeadow Road	11/02/2019	18/02/2019	Some Cway incursion	WP47 Vegetation clearance on central reservation of A452 Kenilworth Road	Consent granted	
A452 Kenilworth Road	11/02/2019	18/02/2019	Lane closure	WP47 Vegetation clearance on northbound carriageway of A452 Kenilworth Road	Consent granted	
Park Lane	11/02/2019	18/02/2019	Some Cway incursion	WP47 Vegetation clearance on northbound carriageway of A452 Kenilworth Road	Consent granted	
Wooton Lane	11/02/2019	18/02/2019	Some Cway incursion	Signage only	Consent granted	
Hallmeadow Road	11/02/2019	18/02/2019	Some Cway incursion	WP47 Vegetation clearance on northbound carriageway of A452 Kenilworth Road	Consent granted	
A452 Chester Road	27/11/2018	29/11/2018	Traffic Lights	Trial holes	Consent granted	✓
A446 Stonebridge Road	29/11/2018	04/12/2018	Lane closure	Trial Holes	Consent granted	✓
Solihull Parkway	04/12/2018	06/12/2018	Lane closure	Trial Holes	Consent granted	✓
Northway Island	04/12/2018	12/12/2018	Lane closure	Trial Holes	Consent granted	✓
B4438 Bickenhill Parkway	06/12/2018	08/12/2018	Lane closure	Trial Holes	Consent granted	✓
Northway Island	06/12/2018	08/12/2018	Lane closure	Trial Holes	Consent granted	✓
B4438 Bickenhill Parkway	10/12/2018	12/12/2018	Lane closure	Trial Holes	Consent granted	✓
Northway Island	10/12/2018	12/12/2018	Lane closure	Trial Holes	Consent granted	✓
Solihull Parkway	10/12/2018	12/12/2018	Lane closure	Trial Holes	Consent granted	✓
A452 Chester Road	12/12/2018	14/12/2018	Lane Closure	Trial holes	Consent granted	✓
Northway Island	12/12/2018	14/12/2018	Lane closure	Trial Holes	Consent granted	✓
B4438 Bickenhill Parkway	14/12/2018	18/12/2018	Lane closure	Trial Holes	Consent granted	✓
A452 Chester Road	18/12/2018	20/12/2018	Lane Closure	Trial Holes	Consent granted	✓
Middle Bickenhill Lane	09/01/2019	11/01/2019	Lane Closure	Trial Holes	Consent granted	✓
A452 Chester Road	09/01/2019	11/01/2019	Lane Closure	Trial Holes	Consent granted	✓
A452 Chester Road	11/01/2019	12/01/2019	Lane Closure	Trial Holes	Consent granted	✓
A446 Stonebridge Road	15/01/2019	16/01/2019	Signs	Trial Holes	Consent granted	✓
A452 Chester Road	16/01/2019	19/01/2019	Lane Closure	Trial Holes	Consent granted	✓
A446 Stonebridge Road	21/01/2019	24/01/2019	Lane Closure	Trial Holes	Consent granted	✓
A452 Chester Road	24/01/2019	30/01/2019	Lane Closure	Trial Holes	Consent granted	✓
Stonebridge Island	30/01/2019	02/02/2019	Lane Closure	Trial Holes	Consent granted	✓
Coleshill Heath Road	03/01/2019	28/02/2019	Signage Only	GI Works within the fields the works consist of a drilling Rig, taking samples and testing the ground.	Consent granted	✓
Truggist Lane	11/02/2019	15/06/2019	Lane Closure	Construction of new temporary bellmouth to allow site entrance for pipe diversion	Consent granted	✓
Waste Lane (B4101)	04/02/2019	08/06/2019	Lane Closure	Construction of new temporary bellmouth to allow site entrance for pipe diversion	Consent granted	✓
Old Waste Lane/Kenilworth Greenway	04/02/2019	23/08/2019	PROW Closure	Construction of new temporary bellmouth to allow site entrance for pipe diversion	Consent granted	✓
Hob Lane, Cromwell Lane	18/03/2019	22/03/2019	Multi-phase portable traffic signals	Traffic Surveys	Conflict with gas works	
A452 Kenilworth Road	11/02/2019	01/05/2020	Lane Closure	Modifications of an existing field gateway to create a construction access for the diversion of the Austry to Barston Gas Pipeline	Consultation agreed	
A452 Kenilworth Road	11/02/2019	01/05/2020	Warning Signage	Use of a recently constructed access for the diversion of the Gas Austry to Barston Pipeline	Consultation agreed	
A452 Kenilworth Road	11/02/2019	01/05/2020	Lane Closure	Reinstatement of a temporary construction access created for the diversion of the Austry to Barston Gas Pipeline	Consultation agreed	
Waste Lane	18/03/2019	22/03/2019	Multi-phase portable traffic signals	Traffic Surveys	Conflict with gas works	
Middle Bickenhill Lane	21/01/2019	31/12/2019	Signage Only	Temporary Signage	Consultation agreed	
A452 (N) Chester Rd	18/02/2019	21/02/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	✓
A452 (S) Chester Road	18/02/2019	21/02/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	✓
A452 Northway Island	18/02/2019	21/02/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	✓
A452 (N) Chester Rd	18/03/2019	21/03/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	
A452 (S) Chester Rd	18/03/2019	21/03/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	
A452 Northway Island	18/03/2019	21/03/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	
A452 (N) Chester Rd	15/04/2019	18/04/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	
A452 (S) Chester Road	15/04/2019	18/04/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	
A452 Northway Island	15/04/2019	18/04/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	
A452 (N) Chester Rd	13/05/2019	16/05/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	
A452 (S) Chester Road	13/05/2019	16/05/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	
A452 Northway Island	13/05/2019	16/05/2019	Lane Closure	Monitoring of a bore hole in the verge	Consent granted	
Northway Island	04/03/2019	08/03/2019	Lane Closure	Vegetation Clearance	Consultation agreed	
Northway Island to Coleshill Heath Road	04/03/2019	08/03/2019	Lane Closure	Vegetation Clearance	Consultation agreed	
Coleshill Heath Road to Moorend Avenue	25/02/2019	02/03/2019	Lane Closure	Vegetation Clearance	Consultation agreed	
Solihull Parkway	25/02/2019	02/03/2019	Lane Closure	Vegetation Clearance	Consultation agreed	
Middle Bickenhill Lane	25/02/2019	02/03/2019	Temporary Signage	Vegetation Clearance	Consultation agreed	
B4438 Bickenhill Parkway	25/02/2019	02/03/2019	Lane closures and ring management	Vegetation Clearance	Consultation agreed	
A452 Chester Road	TBC	TBC	Lane 1 closure	Installation of TVCBs to prevent unauthorised access to HS2 work areas	Consultation agreed	Works cancelled by HS2
Waste Lane	05/02/2019	17/03/2019	Traffic control (two-way signals)	Access/Egress to ecological mitigation site	Consultation agreed	✓
Waste Lane	05/02/2019	08/02/2019	Traffic control (two-way signals)	Access/Egress to ecological mitigation site	Consultation agreed	✓
Park Lane	25/02/2019	17/03/2019	Road closure	WP47 Vegetation clearance on sections of carriageway of Park Lane	Consultation agreed	
A452 Kenilworth Road	25/02/2019	01/03/2019	Lane Closure	WP47 Vegetation clearance	Consultation agreed	
A452 Chester Road	11/02/2019	15/02/2019	Lane Closure	Trial Holes 5,6,28,29	Consultation agreed	
Northway Island	05/03/2019	09/03/2019	Lane Closure	Trial Holes 5,6,28,29	Consultation agreed	
A452 Chester Road	11/03/2019	13/03/2019	Lane Closure	Trial Holes 4,30	Consultation agreed	
Northway Island	11/03/2019	13/03/2019	Lane Closure	Trial Holes 4,30	Consultation agreed	
B4438 Bickenhill Parkway	15/04/2019	24/05/2019	Lane closure	Construction of works access	SMBC to respond	
B4438 Bickenhill Parkway	15/04/2019	31/12/2020	Works access signage	Works access signage	SMBC to respond	
A452 Chester road	08/04/2019	31/05/2019	Lane Closure	Construction of works access	SMBC to respond	
A452 Chester road	08/04/2019	29/06/2019	Lane Closure	Construction of works access	SMBC to respond	
A452 Chester road	08/04/2019	31/12/2020	Works access signage	Construction of works access	SMBC to respond	
Lavender Hall Lane	04/03/2019	08/03/2019	2-way portable traffic signals	Vegetation clearance	SMBC to respond	
Park Lane	04/03/2019	08/03/2019	2-way portable traffic signals	Vegetation clearance	SMBC to respond	