

### Schedule 4 Applications

<u>Document Type</u>	<u>Contractor</u>	<u>HS2 Consent Number</u>	<u>Location</u>	<u>Works Activity</u>	<u>Description of TM</u>	<u>Start of Works</u>	<u>Finish of Works</u>	<u>Consent Status</u>
Sch4Pt2	BBV	THW.HS2.N1.WCC.BBV.MW.02	A425 Leamington Road	South Portal Construction	Road Closure	25/10/20	30/07/21	Code 1 - Consultation only
Sch4Pt2	BBV	THW.HS2.N1.WCC.BBV.MW.02	A425 Leamington Road	South Portal Construction	Diversion	25/10/20	30/07/21	Consent Granted
Sch33	LM	THW.AN.BCC.LMJV.677	St James Place	Hoarding Installation	N/A	03/11/20	31/12/21	Code 1 - Consultation only
Sch4Pt1	LM	THW.AN.SMBC.LMJV.722	B4438 Bickenhill Parkway	Access construction	N/A	03/11/20	03/09/21	Deemed
Sch4Pt2	BBV	THW.HS2.N2.WCC.BBV.0035	Ridgeway lane	Haul Route	Road Cl*09:30-15:30*	16/11/20	31/10/25	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.BCC.LMJV.769	Moor Street Queensway	Wider Strategy - Temp Signing	Signage only	01/12/20	28/02/21	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.08	FP M198	Diversion of PRow	PRow Closure	01/12/20	31/10/23	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.09	Beechwood Farm Access	Farm Access Underpass	PRow Closure	01/12/20	31/10/23	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.001.11	FP M196	Haul Road	PRow Closure	01/12/20	30/04/21	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.001.12	FP M191	Underpass Construction	PRow Closure	01/12/20	31/10/23	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.13	FP182	Underpass Construction	PRow Closure	01/12/20	31/10/23	Code 1 - Consultation only
TTRO	LM	N/A	B4438 Bickenhill Parkway	Junction Construction	40mph Speed Limit	04/12/20	04/06/22	N/A
Sch4Pt2	LM	THW.AN.SMBC.LMJV.772	Hob Lane	Road Marking	Signage only	08/12/20	28/02/21	Consent Granted
Sch4Pt2	LM	THW.AN.WCC.LMJV.773	Red Lane	Road Marking	Signage only	08/12/20	28/02/21	Consent Granted
Sch4Pt2	LM	THW.HS2.N2.WCC.BBV.0039	Ufton Hill	Access signage	Signage only	13/12/20	12/12/25	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.04	FP M182	KGW Construction	PRow Closure	01/01/21	31/07/24	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.05	FP M184	KGW Construction	PRow Closure	01/01/21	31/07/24	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.06	FP M186	KGW Construction	PRow Closure	01/01/21	31/07/24	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SMBC.N2.0001.07	FP M187	KGW Construction	PRow Closure	01/01/21	31/07/24	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SCC.LMJV.793	A515 Lichfield Road	Safe access/egress	4WTTL*07:00-17:00*	04/01/21	26/02/21	Consent Granted
Sch4Pt2	BBV	THW.HS2.N2.WCC.BBV.0036	Welsh Road	Safe access/egress	3WTTL*07:00-19:00*	04/01/21	28/11/25	Consent Granted
Sch4Pt2	AMEY	THW.HS2.WCC.AMEY.0001	A425 Leamington Road	Utility Connections	N/A	04/01/21	28/02/21	Deemed
Sch4Pt2	LM	THW.AN.WCC.LMJV.775	Red Lane	Reinstatement Works	2WTTL*08:00-18:00*	04/01/21	28/02/21	Code 1 - Consultation only
Sch4Pt2	WPD	THW.HS2.AN.SMBC.WPD.0003	Hodgetts Lane	Access signage	Signage only	11/01/21	17/12/21	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.WCC.LMJV.800	Long Itchington Road (E)	Safe access/egress	2WTTL*08:00-16:00*	11/01/21	26/02/21	Consent Granted
Sch4Pt2	LM	THW.AN.WCC.LMJV.768	A446	VMS Installation	2WTTL	13/01/21	12/03/21	Deemed
Sch4Pt2	LM	THW.AN.SCC.LMJV.794	Shaw Lane	Safe access/egress	2WTTL*07:00-17:00*	18/01/21	12/03/21	Code 1 - Consultation only
Sch4Pt2	BBV	THW.BBV.SCC.N2.0001.04	Rookery Lane/Brockhurst Lane	Compound construction	Road cl*09:30-18:00*	25/01/21	04/10/23	Code 1 - Consultation only
Sch4Pt2	LM	THW.AN.SMBC.LMJV.846	Bickenhill Parkway	Ramp Installation	N/A	29/01/21	31/12/21	Code 1 - Consultation only
Sch4Pt2	BBV	THW.HS2.N2.CCC.BBV.001.01	Bockendon Road	Diversion Route	Signage only	01/02/21	31/03/21	Consent Granted
Sch4Pt2	LM	THW.AN.SCC.LMJV.834	A515 Lichfield Road	Safe access/egress	3WTTL*07:30-16:30*	01/02/21	12/03/21	Code 1 - Consultation only
Sch4Pt2	BBV	THW.AN.SMBC.BBV.120	Kenilworth Road	Access signage	Signage only	01/02/21	31/12/25	Code 1 - Consultation only
Sch4Pt2	BBV	THW.AN.SMBC.BBV.121	Truggist Lane	Access signage	Signage only	01/02/21	31/12/25	Code 1 - Consultation only
Sch4Pt2	BBV	THW.AN.SMBC.BBV.122	Hodgetts Lane	Access signage	Signage only	01/02/21	31/12/25	Code 1 - Consultation only

Sch4Pt2	WPD	THW.HS2.AN.WCC.WPD.0004	A425 Ufton Hill	Access signage	Signage only	01/02/21	31/03/21	Deemed
Sch4Pt2	WPD	THW.HS2.AN.WCC.WPD.0004	Ridgeway lane	Access signage	Signage only	01/02/21	31/03/21	Deemed
Sch4Pt2	BBV	THW.AN.WCC.BBV.119	Welsh Road	Access signage	Signage only	01/02/21	31/12/25	Code 1 - Consultation only
Sch4Pt2	BBV	THW.AN.WCC.BBV.130	Rugby Road	Road Signage		03/02/21	31/12/25	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.HE.LMJV.792	A452	Diversion Route	Signage only	06/02/21	15/02/21	Consent Granted
Sch4Pt2	LM	THW.AN.SMBC.LMJV.789	B4438 Bickenhill parkway	Diversion Route	Signage only	06/02/21	15/02/21	Consent Granted
Sch4Pt2	LM	THW.AN.HE.LMJV.801	A452	Drainage works	Lane Closure	08/02/21	15/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.HE.LMJV.790	A452	Diversion Route	Signage only	12/02/21	15/02/21	Consent Granted
Sch4Pt2	LM	THW.AN.WCC.LMJV.687	Long Itchington Road (E)	Safe access/egress	Road Cl*08:00-17:00*	12/02/21	26/03/21	Withheld
Sch4Pt2	LM	THW.AN.CCC.LMJV.827	A45 Stonebridge	Diversion Route	Signage only	17/02/21	18/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.HE.LMJV.782	A46 NB	Vegetation Clearance	Lane Cl*22:00-05:00*	17/02/21	20/02/21	Consent Granted
Sch4Pt2	LM	THW.AN.HE.LMJV.828	A46	Diversion Route	Signage only	17/02/21	18/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.WCC.LMJV.826	Honiley Rd	Diversion Route	Signage only	17/02/21	18/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.CCC.LMJV.831	A45 Stonebridge	Diversion Route	Signage only	18/02/21	19/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.HE.LMJV.832	A46	Diversion Route	Signage only	18/02/21	19/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.SMBC.LMJV.829	A452 Kenilworth Road	Safe access/egress	Road Cl*20:00-06:00*	18/02/21	19/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.WCC.LMJV.830	Honiley Rd	Diversion Route	Signage only	18/02/21	19/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.HE.LMJV.792	A452	Diversion Route	Signage only	19/02/21	22/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	LM	THW.AN.SMBC.LMJV.851	B4438 Bickenhill parkway	Ramp Installation	Road Cl*20:00-05:00*	19/02/21	22/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	AMEY	THW.HS2.BCC.AMEY.0001	Fazeley Street	Utilities Installation	Road Closure	22/02/21	25/06/21	Code 1 - Consultation only
Sch4Pt2	AMEY	THW.HS2.BCC.AMEY.0001	New Canal Street	Utilities Installation	Road Closure	22/02/21	25/06/21	Code 1 - Consultation only
Sch4Pt2	AMEY	THW.HS2.BCC.AMEY.0001	New Bartholomew Street	Utilities Installation	Road Closure	22/02/21	25/06/21	Code 1 - Consultation only
Sch4Pt2	BBV	THW.AN.HE.BBV.110	A46 N&S	CCTV Surveys	Lane Cl*21:00-06:00*	22/02/21	27/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	BBV	THW.AN.SCC.BBV.125	A515 Lichfield Road	Trial holes	2/3WTTL*09:30-15:30*	22/02/21	26/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	BBV	THW.AN.SMBC.BBV.115	Waste Lane	Trial Holes	Road Cl *09:30-15:30*	22/02/21	26/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	BBV	THW.AN.WCC.BBV.117	Rugby Road	Trial Holes	Road Cl *09:30-15:30*	22/02/21	26/02/21	Code 1 - Consultation only
Sch4Pt2	BBV	THW.AN.WCC.BBV.117	Rugby Road	Diversion Route	Signage only	22/02/21	26/02/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	BBV	THW.AN.WCC.BBV.124	A429 Coventry Rd	Trial holes	2/3WTTL*09:30-15:30*	22/02/21	05/03/21	Code 1 - Awaiting LHA Approval
Sch4Pt2	BBV	THW.AN.WCC.BBV.127	Kingsbury Road	Trial holes	2WTTL*09:30-15:30*	22/02/21	05/03/21	Code 1 - Awaiting LHA Approval